

ITALY(PEAKS) Technical consultation (to-do) - Request #1016

[LIST #9] TSS Drawer Configuration (TSS BIN 00 00 00 00)

07/14/2026 09:07 AM - Kang Min

Status:	in progress (00)	Start date:	07/14/2026
Priority:	00 (high)	Due date:	
Assignee:	Kang Min	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description TSS Drawer Configuration Possibility to instantly modify drawer names and profiles in the mapping interface used (e.g. sorting refrigerated samples vs. sorting frozen samples). Example: when using the interface with map A, the drawers are named #1 Serum, #2 EDTA #3 Coagulation, #4 DOA. When switching to the interface with map B, the drawers should instead be named with different name #1 Urine, #2 MAss Spectrometry #3 Immunochemistry, #4 Immunosuppressor . Regarding this point, what would be the impact of setting a different configuration on the system? 00 00000000 Bin 00 0 000000 00 0000 0 00 00 00 (0: 00 00 / 00 00 00) 00 00 0 Bin 00 00 00 00 00 (0: 1-2-3-4 → 5-6-7-8) 00 0000 0000 00 00 00			

History

#1 - 07/14/2026 09:14 AM - Kang Min

[PEAK]
03/03: feasible but they (EN) don't know how long it takes. Function addition is possible. Need to confirm schedule.

29.04: configuration change have to be possible only when you switch off /switch on the system. WE have to teach the customer that into bulk loader ther will be only tubes that have to be sorted following the specific rules (otherwise al the tubes will be wrongly sorted

#2 - 07/14/2026 09:23 AM - Kang Min

[ENERGIUM]
Function development possible (applicable to both software and LCD)

Development must proceed by pre-storing BIN names by template type in the equipment memory area, and then allowing the user to configure templates in the control program to change the information displayed in the BIN.
(Software and firmware modifications are required)

17/04:
00 Request for confirmation of LCD change method
00 Request for confirmation on how to handle samples if they are input prior to the LCD change
00 Requeset for confirmation on whether the responsibility for classification during the sample processing lies with the hospital or Energium

10/07 : The function will be released in mid-August.

#5 - 07/14/2026 09:28 AM - Kang Min

Man-day Requirement (\$300 per Day/Person): 2 weeks (2 persons)

Development Initiation Date: 2026. 07. 09

Development Completion Date: 2026. 07. 24 (Estimate)

#6 - 07/14/2026 09:37 AM - Kang Min

- Subject changed from TSS Drawer Configuration (TSS BIN 00 00 00 00) to [LIST #3] TSS Drawer Configuration (TSS BIN 00 00 00 00)

#7 - 07/14/2026 09:38 AM - Kang Min

- Subject changed from [LIST #3] TSS Drawer Configuration (TSS BIN 00 00 00 00) to [LIST #9] TSS Drawer Configuration (TSS BIN 00 00 00 00)

#8 - 07/14/2026 11:57 AM - KIM Dooki

- Project changed from Technical consultation (to-do) to ITALY(PEAKS) Technical consultation (to-do)