

ITALY(PEAKS) Technical consultation (to-do) - Request #1026

[LIST #60] HENe tube lot traceability (LOT)

07/14/2026 10:34 AM - Kang Min

Status:	in progress ()	Start date:	07/14/2026
Priority:	(medium)	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description Has the HENe system the tube's lot traceability as HENm? Is a fundamentl feature to support laboratory ISO 15,189 certification HENe HENm 2026 07 14 10:34 AM Kang Min 0.00 hour 0.00 hour ISO 15189 2026 07 14 10:34 AM.			

History

#1 - 07/14/2026 10:34 AM - Kang Min

[PEAKS]

29.04 Please let us know the schedule

#2 - 07/14/2026 10:34 AM - Kang Min

[ENERGIUM]

10/06: Development complete and testing in progress

#5 - 07/14/2026 10:36 AM - Kang Min

Man-day Requirement (\$300 per Day/Person): At least 3 weeks

#6 - 07/14/2026 10:44 AM - Kang Min

- Tracker changed from Conference to Request

#7 - 07/14/2026 12:05 PM - KIM Dooki

- Project changed from Technical consultation (to-do) to ITALY(PEAKS) Technical consultation (to-do)

- Assignee set to