

ITALY(PEAKS) Technical consultation (to-do) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1028	Request	in progress (🟡)	🔴 (critical)	[LIST #3] GDPR instruments compliance (GDPR 🇪🇺)	Kang Min	07/14/2026 12:07 PM
1025	Request	in progress (🟡)	🟡 (medium)	[LIST #32] HENe refurbish protocol for LABCORP (Labcorp 🇺🇸 🇪🇺 🇬🇧)	Kang Min	07/14/2026 12:04 PM
1022	Request	in progress (🟡)	🔴 (critical)	[LIST #25] Labellers Tube Traceability (🇪🇺 🇬🇧 🇺🇸 🇪🇺)	Kang Min	07/14/2026 12:02 PM
1020	Request	in progress (🟡)	🟡 (medium)	[LIST #18] GNT9 SW modification (GNT9 🇪🇺 🇬🇧 🇺🇸 🇪🇺)	Kang Min	07/14/2026 12:01 PM
1018	Request	in progress (🟡)	🟡 (medium)	[LIST #14] FLEXTRAC AIR sponge cleaning capacity (FLEXTRAC AIR 🇪🇺 🇬🇧 🇺🇸)	Kang Min	07/14/2026 11:59 AM
1016	Request	in progress (🟡)	🟡 (high)	[LIST #9] TSS Drawer Configuration (TSS BIN 🇪🇺 🇬🇧 🇺🇸 🇪🇺)	Kang Min	07/14/2026 11:57 AM