

Technical consultation (to-do) - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
1026	Request	in progress (进行中)	中 (medium)	[LIST #60] HENe tube lot traceability (HENE LOT 追溯)	林 林	07/14/2026 12:05 PM
1025	Request	in progress (进行中)	中 (medium)	[LIST #32] HENe refurbish protocol for LABCORP (Labcorp HENE 翻新)	Kang Min	07/14/2026 12:04 PM
1020	Request	in progress (进行中)	中 (medium)	[LIST #18] GNT9 SW modification (GNT9 软件修改)	Kang Min	07/14/2026 12:01 PM
1018	Request	in progress (进行中)	中 (medium)	[LIST #14] FLEXTRAC AIR sponge cleaning capacity (FLEXTRAC AIR 海绵清洗容量)	Kang Min	07/14/2026 11:59 AM
1017	Request	in progress (进行中)	中 (medium)	[LIST #12] FLEXTRAC Bulk loader sample overflow (FLEXTRAC 批量加载器样品溢出)	Che Emma	07/14/2026 11:58 AM