

Technical consultation (to-do)

	2026-7					2026-8					2026-9					2026-10					2026-11					2026-12				
	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52					
Technical consultation (to-do)	ITALY(PEAKS) Technical consultation (to-do) [LIST #9] TSS Drawer Configuration (TSS (...) [LIST #12] FLEXTRAC Bulk loader sample (...) [LIST #14] FLEXTRAC AIR sponge cleaning (...) [LIST #18] GNT9 SW modification (GNT9 (...) [LIST #20] Instruments login & PSW (☐☐ (...) [LIST #25] Labellers Tube Traceability (...) [LIST #30] Black Cap color detection (...) [LIST #32] HENe refurbish protocol for (...) [LIST #60] HENe tube lot traceability (...) [LIST #3] GDPR instruments compliance (...)																													